






PROJECT TIMELINE



-  Draft Deliverables
-  Final Deliverables
-  Outreach Event or Meeting
-  Other Key Meetings

SPRING '23 SUMMER '23 FALL '23 WINTER '23-'24 SPRING '24 SUMMER '24

April 2023 July 2023 July-August 2023 October 2023 November 2023 December 2023 March 2024 May 2024 July 2024

Finalize **PIP**, **schedule** site visits, **Historical Consultation initiation**

First **public event** in Nome

Site visits (coordinated across tasks to minimize cost)

Submit **draft Existing Conditions & Site Assessment**

Submit **Final Existing Conditions & Site Assessment, Draft Facility and Site Design Report, & Draft Cultural Resources Assessment**

Submit **Final Cultural Resource Assessment**

Submit final **Facility & Site Design** report & draft **Economics Study**

Submit **draft Master Plan, MOA meetings**
Second **public event**

Submit final **Economic Study** and final **Master Plan**; finalize **MOA**