


# PROJECT TIMELINE



## SPRING '23      SUMMER '23      FALL '23      WINTER '23-'24      SPRING '24      SUMMER '24

April 2023      July 2023      July-August 2023      October 2023      November 2023      December 2023      March 2024      May 2024      July 2024

Finalize PIP, schedule site visits, Historical Consultation initiation  
 First public event in Nome  
 Site visits (coordinated across tasks to minimize cost)  
 Submit draft Existing Conditions & Site Assessment  
 Submit Final Existing Conditions & Site Assessment & Draft Facility and Site Design  
 Submit Draft Cultural Resource Assessment  
 Submit final Facility & Site Design report & Final Cultural Resources Assessment & draft Economics Study  
 Submit draft Master Plan, MOA meetings  
 Second public event  
 Submit final Economic Study and final Master Plan; finalize MOA

- Draft Deliverables
- Final Deliverables
- Outreach Event or Meeting
- Other Key Meetings